COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 30/ 2020

ESTI MATE SUMVARY 10: 07: 43
CONTI D C20862 ESTI MATE NO. 0009 FI NL SPEC YR: 2005
PCN: 20862- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 117.0 DAYS TI ME ALLOW 118 WORK DAYS
SH 113 A-24-L STRUCTURE REPLACEMVENT PERCENT TIME:  99.15 ORI G TI ME ALLON 100 WORK DAYS
PRQJECT NO. BR1131- 006
SH 113 A-24-L STRUCTURE REPLACEMENT
NAME OF ROAD:
PRQJECT COUNTI ES: LOGAN
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 01/ 30/ 2020 DATE TI ME STARTED 04/01/2019
P. O Box 1330 DATE LET 10/ 11/ 2018 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 11/ 02/ 2018 DATE TI ME STOPPED 10/24/2019
DATE CONTRACT EXECUTED 11/27/2018 DATE ACCEPTED 10/ 24/ 2019
CASTLE ROCK CO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 04/ 01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,675, 067. 17 PARTI Cl PATI NG $ 1,675, 067. 19 $ 19, 561. 96
AWARD PRQIJECT AMT: $ 1, 685,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 675, 067. 19 19, 561. 96
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 675, 067. 19 19, 561. 96
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 25, 275. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 675, 067. 19 44, 836. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 675, 067. 19 44, 836. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 44, 836. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20862-BI D ESTI MATE RUN 01/ 30/ 2020
PRQJECT: BR1131- 006 ESTI MATE NO 0009 10: 07: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00220 Renoval of Asphalt Mat 458. 000 458. 000
SY 0. 000 0. 00
5. 00000 458. 000 2,290. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 2,819. 000 2, 819. 000
Sy 0. 000 0. 00
3.57000 2,819. 000 10, 063. 83
0020 202-00250 *Renpval of Pavenent Marking 2,143. 000 2,143. 000
SF 0. 000 0. 00
2.22000 2, 143. 000 4,757. 46
0025 202-01000 Renoval of Fence 592. 000 592. 000
LF 0. 000 0. 00
2.50000 592. 000 1, 480. 00
0030 202-01130 Renoval of Guardrail Type 3 900. 000 900. 000
LF 0. 000 0. 00
8. 00000 900. 000 7, 200. 00
0035 203-00050 Unsui tabl e Materi al 369. 000 369. 000
cY 0. 000 0. 00
50. 00000 369. 000 18, 450. 00
0040 203- 00060 Enmbanknent Material (Conplete In Place) 2,247.000 1,124.000
cY 1, 123. 000 16, 586. 71
14. 77000 2, 247.000 33,188. 19
0045 203-01500 Bl adi ng 16. 000 0. 000
HOUR 16. 000 1, 600. 00
100. 00000 16. 000 1, 600. 00
0050 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

87.50000 0. 000 0. 00



CONTI D: C20862

PCN: 20862- Bl D

PRQIECT BR1131- 006

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 206-00510 Filter Material (Class A)

0065 207-00305 Wet | and Topsoi

0070 207-00310 St ockpil e Wetl and Topsoi

0075 208- 00002 Erosi on Log Type 1 (12 Inch)
0080 208- 00035 Aggr egat e Bag

0085 208- 00045 Concrete Washout Structure

0090 208-00060 Tenporary Slope Drain

0095 208- 00070 Vehi cl e Tracki ng Pad

0100 208-00103 Renoval and Di sposal of Sedinment
0105 208-00105 Renoval and Disposal of Sedi nent
0110 208-00106 Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
43. 000
CcY
70. 83000
115. 000
cYy
15. 00000
115. 000
CcY
15. 00000
827. 000
LF
5. 00000
0. 000
LF
6. 25000
1. 000
EACH
1, 125. 00000
0. 000
LF
50. 00000
1. 000
EACH
2, 000. 00000
(Labor) 67. 000
HOUR
37.50000
(Equi prent) 17. 000
HOUR
87.50000
9. 000
HOUR

87.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

43. 000
0. 000
43. 000

115. 000
0. 000
115. 000

115. 000
0. 000
115. 000

827. 000
0. 000
827.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

66. 500
0.500
67. 000

16. 500
0.500
17. 000

9. 000
0. 000
9. 000
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CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20862-BI D ESTI MATE RUN 01/ 30/ 2020
PRQJECT: BR1131- 006 ESTI MATE NO: 0009 10: 07: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 Rernoval of Trash 39. 000 39. 000
HOUR 0. 000 0. 00
37.50000 39. 000 1, 462. 50
0120 208-00207 Erosi on Control Managenent 45. 000 44.000
DAY 1. 000 87.50
87.50000 45. 000 3,937.50
0125 208-00300 Tenporary Berns 1, 202. 000 1, 202. 000
LF 0. 000 0. 00
6. 25000 1, 202. 000 7,512.50
0130 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
610. 00000 0. 000 0. 00
0131 212- 00006 Seedi ng (Native) June 2019 MCR 3. 000 3. 000
ACRE 0. 000 0. 00
791. 00000 3. 000 2,373.00
0135 212-00028  Seeding (Wt ands) 0. 300 0. 250
ACRE 0. 050 360. 00
7, 200. 00000 0. 300 2,160. 00
0140 212-00032 Soi | Condi tioni ng 3. 000 3. 000
ACRE 0. 000 0. 00
3, 100. 00000 3. 000 9, 300. 00
0145 213-00003 Mil ching (Weed Free) 3.000 3. 000
ACRE 0. 000 0. 00
666. 00000 3. 000 1, 998. 00
0150 213-00012 Spray-on Mul ch Bl anket 0. 800 0. 800
ACRE 0. 000 0. 00
3, 100. 00000 0. 800 2,480. 00
0155 213-00061 Mil ch Tackifier 600. 000 600. 000
LB 0. 000 0. 00
2.67000 600. 000 1, 602. 00
0160 216-00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 0. 000 0. 000
Sy 0. 000 0. 00

3. 33000 0. 000 0. 00



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20862-BI D ESTI MATE RUN 01/ 30/ 2020
PRQJECT: BR1131- 006 ESTI MATE NO: 0009 10: 07: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
277.00000 0. 000 0. 00
0170 240-00200 Bat House 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0175 304-06000  Aggregate Base Course (C ass 6) 644. 650 644. 650
TON 0. 000 0.00
31. 81000 644. 650 20, 506. 32
0180 304-07009 Aggregat e Base Course (Class 7) (Special) 0. 000 0. 000
TON 0. 000 0. 00
36. 81000 0. 000 0.00
0185 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 182. 250 182. 250
TON 0. 000 0.00
333. 33000 182. 250 60, 749. 39
0190 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 582. 290 582. 290
TON 0. 000 0. 00
155. 56000 582. 290 90, 581. 03
0195 420-00113 Geotextile (Drainage) (O ass 2) 179. 000 179. 000
Sy 0. 000 0.00
2.23000 179. 000 399. 17
0200 506-00212 Ri prap (12 Inch) 633. 000 633. 000
cY 0. 000 0. 00
131. 72000 633. 000 83,378.76
0205 607- 00005 End Post 8. 000 8. 000
EACH 0. 000 0.00
250. 00000 8. 000 2, 000. 00
0210 607-00010 Corner and Line Brace Post 6. 000 6. 000
EACH 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0215 607-01000 Fence Barbed Wre with Metal Posts 0. 000 0. 000
LF 0. 000 0.00

3.13000 0. 000 0. 00



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20862-BI D ESTI MATE RUN 01/ 30/ 2020
PRQJECT: BR1131- 006 ESTI MATE NO: 0009 10: 07: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 607-11300 Fence Conbination Wre Wth Treated Woden Posts 0. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0221 607-01100 Fence BW TWP Cct ober MCR 2019 560. 000 560. 000
LF 0. 000 0. 00
3. 32000 560. 000 1, 859. 20
0225 607-11525 Fence (Plastic) 616. 000 616. 000
LF 0. 000 0.00
3.13000 616. 000 1, 928. 08
0230 607-11580 Fence (Tenporary) 686. 000 686. 000
LF 0. 000 0. 00
3. 75000 686. 000 2,572.50
0235 612-00041 *Del i neator (Flexible) (Type I) 13. 000 13. 000
EACH 0. 000 0.00
70. 93000 13. 000 922.09
0240 612-00042 *Delineator (Flexible) (Type Il) 6. 000 6. 000
EACH 0. 000 0. 00
71. 29000 6. 000 427.74
0245 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 12. 000 12. 000
EACH 0. 000 0. 00
63. 53000 12. 000 762. 36
0250 612-00103  *Delineator (Drivable Concrete Installation) (Type 2. 000 2.000
I
) EACH 0. 000 0. 00
64. 17000 2.000 128. 34
0255 621-00450  *Detour Pavenent 2,500. 000 2, 500. 000
Sy 0. 000 0.00
120. 83000 2,500. 000 302, 075. 00
0260 624-20300 Det our Drainage Pipe (C ass 0) 160. 000 160. 000
LF 0. 000 0. 00
125. 69000 160. 000 20, 110. 40
0265 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00

9, 427. 78000 1. 000 9,427.78



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20862-BI D ESTI MATE RUN 01/ 30/ 2020
PRQJECT: BR1131- 006 ESTI MATE NO: 0009 10: 07: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0. 00
86, 235. 82000 1. 000 86, 235. 82
0275 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
6, 750. 33000 1.000 6, 750. 33
0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 21. 000 21. 000
GAL 0. 000 0. 00
138. 89000 21.000 2,916. 69
0285 627-00011 *Pavenent Marking Paint (\Waterborne) 35. 000 35. 000
GAL 0. 000 0. 00
72.22000 35. 000 2,527.70
0290 630-00000  *Flagging 1, 018. 000 1,017. 500
HOUR 0. 500 13.89
27.78000 1, 018. 000 28, 280. 04
0295 630- 00007 *Traffic Control Inspection 70. 000 70. 000
DAY 0. 000 0. 00
222.22000 70. 000 15, 555. 40
0300 630-00012 *Traffic Control Management 123. 000 123. 000
DAY 0. 000 0. 00
783. 33000 123. 000 96, 349. 59
0305 630-80001 *Fl ashi ng Beacon (Portable) 6. 000 6. 000
EACH 0. 000 0. 00
1,111. 00000 6. 000 6, 666. 00
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
222.00000 4. 000 888. 00
0315 630-80341  *Construction Traffic Sign (Panel Size A) 17. 000 17. 000
EACH 0. 000 0. 00
61. 00000 17. 000 1, 037.00
0320 630-80342  *Construction Traffic Sign (Panel Size B) 44. 000 44. 000
EACH 0. 000 0. 00

227.00000 44.000 9, 988. 00



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20862-BI D ESTI MATE RUN 01/ 30/ 2020
PRQJECT: BR1131- 006 ESTI MATE NO: 0009 10: 07: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
227.00000 0. 000 0. 00
0330 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 333. 00000 2.000 6, 666. 00
0335 630-80360  *Drum Channel i zi ng Device 12. 000 12. 000
EACH 0. 000 0. 00
55. 56000 12. 000 666. 72
0340 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 6. 000
EACH 0. 000 0. 00
61. 00000 6. 000 366. 00
0345 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 10. 000
EACH 0. 000 0. 00
61. 00000 10. 000 610. 00
0350 630-80367 *Portable Traffic Speed Monitor 2.000 2.000
EACH 0. 000 0. 00
1,111. 00000 2.000 2,222.00
0355 630-80370  Concrete Barrier (Temporary) 480. 000 480. 000
LF 0. 000 0. 00
37.50000 480. 000 18, 000. 00
0360 630-80380 *Traffic Cone 13. 000 13. 000
EACH 0. 000 0. 00
13. 89000 13. 000 180. 57
0365 630-80393  *Stackable Vertical Panels 10. 000 10. 000
EACH 0. 000 0. 00
55. 56000 10. 000 555. 60
0370 630-80430 *Runbl e Strip (Portable) 2.000 2.000
EACH 0. 000 0. 00
1,111. 00000 2.000 2,222.00
0375 630-85010  *Inpact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00

9, 400. 00000 2.000 18, 800. 00



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20862-BI D ESTI MATE RUN 01/ 30/ 2020
PRQJECT: BR1131- 006 ESTI MATE NO: 0009 10: 07: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0390 700-70012 F/ A Asphalt Pavenent Incentive -2,975. 740 -3,020. 190
FA 44. 450 44, 45
1. 00000 -2,975. 740 -2,975.74
0395 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 949. 050 1, 949. 050
FA 0. 000 0.00
1. 00000 1, 949. 050 1, 949. 05
0405 700-70023 F/ A On- The-Job Trai nee 294. 000 294. 000
FA 0. 000 0. 00
1. 00000 294. 000 294. 00
0410 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0485 900- 00006 Added Item (Dol lar)/ Price Reduction -40. 000 -40. 000
DOL 0. 000 0.00
1. 00000 -40. 000 -40. 00

CAT 0200 CURRENT AMT $ 1,062,437.10$ 18,755.05$% 1, 062, 437. 10
CAT NO0300 A-24-AQ

0420 202-00400 Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
25, 305. 56000 1. 000 25, 305. 56



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20862-BI D ESTI MATE RUN 01/ 30/ 2020
PRQJECT: BR1131- 006 ESTI MATE NO: 0009 10: 07: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 A-24-AQ

0425 206- 00000 Structure Excavation 1, 315. 000 1, 315. 000
cy 0. 000 0.00
15. 00000 1, 315. 000 19, 725. 00
0430 206-00100 Structure Backfill (Cdass 1) 766. 000 766. 000
cY 0. 000 0. 00
20. 69000 766. 000 15, 848. 54
0435 206- 00200 Structure Backfill (C ass 2) 39. 000 0. 000
cy 39. 000 806. 91
20. 69000 39. 000 806. 91
0440 206-01781 Shoring (Area 1) 1.000 1.000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0445 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0450 515-00120 *Wat er proofi ng (Menbrane) 316. 000 316. 000
SY 0. 000 0. 00
42.22000 316. 000 13, 341.52
0455 601-03050 Concrete Class D (Wall) 71. 000 71. 000
cy 0. 000 0.00
1, 000. 00000 71.000 71, 000. 00
0460 602-00020 Rei nforcing Steel (Epoxy Coat ed) 9, 607. 000 9, 607. 000
LB 0. 000 0. 00
2.22000 9, 607. 000 21, 327. 54
0465 603-71210 12x10 Foot Concrete Box Cul vert (Precast) 188. 000 188. 000
LF 0. 000 0.00
2,100. 00000 188. 000 394, 800. 00
0490 900- 00006 Added Item (Dol lar)/ CMO 05 -4,025. 000 -4, 025. 000
DOL 0. 000 0. 00
1.00000 -4,025. 000 -4,025. 00

CAT 0300 CURRENT AMT $ 582, 130.07 $ 806.91$% 582, 130.07



CONTI D: C20862 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20862-BI D ESTI MATE RUN 01/ 30/ 2020
PRQJECT: BR1131- 006 ESTI MATE NO: 0009 10: 07: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0475 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0480 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMT $ 30, 500. 00 $ 0.00% 30, 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,675,067.17 $ 19,561.96 % 1, 675, 067. 17



